

Subject: [Fwd: Re: [Fwd: Fish Camp Creek Bridge, BN 940]]

From: Jeff Ottesen <jeff_ottesen@dot.state.ak.us>

Date: Sat, 31 Dec 2005 10:58:33 -0900

To: Susan K Woodrow <susan_woodrow@dot.state.ak.us>

191

2nd comment
(See # 35)

----- Original Message -----

Subject: Re: [Fwd: Fish Camp Creek Bridge, BN 940]

Date: Thu, 22 Dec 2005 11:14:55 -0900

From: Jerry Rafson <jerry_rafson@dot.state.ak.us>

To: John Prusak <john_prusak@dot.state.ak.us>, Drew Sielbach

<drew_sielbach@dot.state.ak.us>

CC: Ethan N Birkholz <ethan_birkholz@dot.state.ak.us>, Jeffery C Ottesen

<jeff_ottesen@dot.state.ak.us>, Andrew Niemiec <andrew_niemiec@dot.state.ak.us>

References: <43AB0621.5010003@dot.state.ak.us>

The Region is in no position to establish a STIP project outside the parameters of the HBRR Program. Our funding in the draft STIP is decimated. We have one small construction project in our entire AHS program next year. *It is critical that Statewide Bridge Design takes immediate steps to incorporate this need into the Statewide Bridge Program.*

Jerry Rafson

John Prusak wrote:

FYI

Subject: Fish Camp Creek Bridge, BN 940

Date: Wed, 21 Dec 2005 17:27:46 -0900

From: Drew Sielbach <drew_sielbach@dot.state.ak.us>

To: Dave Sanches <dave_sanches@dot.state.ak.us>

CC: Joseph H Keeney JR <joe_keeney@dot.state.ak.us>,

John R Prusak <john_prusak@dot.state.ak.us>,

Mark D Miles <mark_miles@dot.state.ak.us>,

ANNE M CASTLE <anne_castle@dot.state.ak.us>

Our calculations show that in their current condition some of the sheet pile connections may be overstressed. Based on this information I recommend that as a minimum the scour hole and rip rap work be performed this next construction season.

It is my understanding that the Region is establishing a STIP project for repair of the Fish Camp Creek Bridge. I have concern that a STIP project may take 1-2 years to go to construction.

Do you anticipate that a STIP project could be completed next year, or does the Region have funds to ensure that the scour hole and rip rap work is completed next year?

If not, then I will check with Mark Miles to see if Bridge Section's Scour Countermeasure project can separately fund the scour/rip rap work next year.

Copies of the scope of work and cost estimate are attached.

Name: BN940ScopeofWork2005.doc

BN940ScopeofWork2005.doc
(application/msword)

Type: Microsoft Word Document

Encoding: base64

Download Status: Not downloaded with message

940ScourRepairEstimate2005.xls
(application/vnd.ms-excel)

Name: 940ScourRepairEstimate2005.xls

Type: Microsoft Excel Worksheet

Encoding: base64

Download Status: Not downloaded with message

Jeff Ottesen <jeff_ottesen@dot.state.ak.us>

Director

Alaska Dept. of Transportation

Division of Program Development